COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/06/2005

ESTIMATE SUMMARY 12:48:13
CONTID: C14706 ESTIMATE NO: 0014 PROG SPEC YR:2002
PCN: 14706-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 156.( DAYS TIME ALLOW: 158 WORK DAYS
US 287: Virginia Dale N & S PERCENT TIME: 98.73 ORIG TIME ALLOW: 125 WORK DAYS
PROJECT NO: NH 2873-134
US 287: Virginia Dale N & S
NAME OF ROAD: 287C
PROJECT COUNTIES: LARIMER
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 08/18/2005 DATE TIME STARTED 05/10/2004
1800 NORTH TAFT DATE LET 04/01/2004 DATE WORK BEGAN
DATE AWARDED 04/16/2004 DATE TIME STOPPED 08/17/2005
DATE CONTRACT EXECUTED 05/10/2004 DATE ACCEPTED 08/17/2005
FORT COLLINS CO 80521 970 407 3604 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,201,913.19 PARTICIPATING $ 5,201,521.22 S 7,857.13
AWARD PROJECT AMT: $  4,582,362.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.99% TOTAL EARNINGS 5,201,521.22 7,857.13
FUNDS AVAILABLE: $ 391.97 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,201,521.22 7,857.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,297.87 -86.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,193,223.35 7,770.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,193,223.35 7,770.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,770.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14706-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0014 12:48:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 *REMOVAL OF DELINEATOR 900.000 508.000
EACH 0.000 0.00
1.00000 508.000 508.00
0010 202-00201 REMOVAL OF CURB 5,241.000 5,241.000
LF 0.000 0.00
0.90000 5,241.000 4,716.90
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 6,466.000 6,466.000
SY 0.000 0.00
2.25000 6,466.000 14,548.50
0017 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) MCR LN#7 5,184.000 5,184.000
sy 0.000 0.00
3.25000 5,184.000 16,848.00
0020 202-00425 *REMOVAL OF BRIDGE RAILING 250.000 250.000
LF 0.000 0.00
4.95000 250.000 1,237.50
0025 202-00810 *REMOVAL OF GROUND SIGN 23.000 23.000
EACH 0.000 0.00
46.00000 23.000 1,058.00
0030 202-00821 *REMOVAL OF SIGN PANEL 0.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0035 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,846.000 2,846.000
LF 0.000 0.00
6.00000 2,846.000 17,076.00
0040 202-01300 *REMOVAL OF END ANCHORAGE 21.000 21.000
EACH 0.000 0.00
90.00000 21.000 1,890.00
0045 203-01500 BLADING 53.000 53.000
HOUR 0.000 0.00
75.00000 53.000 3,975.00
0050 208-00005 *EROSION LOG 390.000 390.000
LF 0.000 0.00

5.00000 390.000 1,950.00
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PCN: 14706-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0014 12:48:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0055 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000
EACH 0.000 0.00
126.00000 9.000 1,134.00
0065 212-00006 *SEEDING (NATIVE) 3.900 3.860
ACRE 0.040 20.20
505.00000 3.900 1,969.50
0070 212-00047 *SOIL PREPARATION (SPECIAL) 3.900 3.860
ACRE 0.040 112.20
2,805.00000 3.900 10,939.50
0075 213-00002 *MULCHING (WEED FREE HAY) 3.900 3.860
ACRE 0.040 32.20
805.00000 3.900 3,139.50
0080 213-00061 *MULCH TACKIFIER 772.000 772.000
1B 0.000 0.00
2.55000 772.000 1,968.60
0085 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 13,576.570 13,576.570
TON 0.000 0.00
7.25000 13,576.570 98,430.13
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 45.250 67.280
TON -22.030 -1,652.25
75.00000 45.250 3,393.75
0095 403-33831 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-34) 114,443.490 114,443.490
TON 0.000 0.00
32.31000 114,443.490 3,697,669.16
0097 403-33831 HBP (GR S) (100) (PG 58-34) HBP (GR-S) (100) (PG 1,316.230 1,316.230
58-34) (SPECIAL)
TON 0.000 0.00
45.00000 1,316.230 59,230.35
0100 506-00209 RIPRAP (9 INCH) 14.000 14.000
cy 0.000 0.00

100.00000 14.000 1,400.00
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PCN: 14706-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0014 12:48:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0105 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 20.000 20.000
TON 0.000 0.00
300.00000 20.000 6,000.00
0110 515-00120 WATERPROOFING (MEMBRANE) 572.000 572.000
sY 0.000 0.00
25.50000 572.000 14,586.00
0115 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 268.000 268.000
LF 0.000 0.00
100.00000 268.000 26,800.00
0120 603-10120 12 INCH CORRUGATED STEEL PIPE 105.000 105.000
LF 0.000 0.00
25.00000 105.000 2,625.00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 11,163.000 11,163.500
LF -0.500 -7.50
15.00000 11,163.000 167,445.00
0130 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 1,013.000 1,013.000
LF 0.000 0.00
38.00000 1,013.000 38,494.00
0135 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
900.00000 12.000 10,800.00
0140 606-01385 *TRANSITION TYPE 3J 10.000 10.000
EACH 0.000 0.00
635.00000 10.000 6,350.00
0145 606-01390 *END ANCHORAGE TYPE 3K 10.000 10.000
EACH 0.000 0.00
720.00000 10.000 7,200.00
0150 606-01395 *TRANSITION TYPE 3L 12.000 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0155 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 34.000 34.000
EACH 0.000 0.00

1,550.00000 34.000 52,700.00
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PCN: 14706-BID ESTIMATE RUN 12/06/2005
PROJECT: NH 2873-134 ESTIMATE NO: 0014 12:48:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0160 606-11010 *BRIDGE RAIL TYPE 10R 278.000 278.000
LF 0.000 0.00
70.00000 278.000 19,460.00
0163 210-00425 RES BRIDGE RAILING MCR LN# 4 RESET BRIDGE RAILING TY-3 640.000 640.000
LF 0.000 0.00
16.28000 640.000 10,419.20
0165 609-60011 *CURB TYPE 6 (SECTION M) 9,328.000 9,328.000
LF 0.000 0.00
4.25000 9,328.000 39,644.00
0170 612-00001 *DELINEATOR (TYPE I) 746.000 746.000
EACH 0.000 0.00
14.25000 746.000 10,630.50
0175 612-00002 *DELINEATOR (TYPE IT) 184.000 184.000
EACH 0.000 0.00
15.50000 184.000 2,852.00
0180 612-00003 *DELINEATOR (TYPE III) 208.000 208.000
EACH 0.000 0.00
17.50000 208.000 3,640.00
0185 614-00011 *SIGN PANEL (CLASS I) 155.000 155.000
SF 0.000 0.00
13.50000 155.000 2,092.50
0190 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 297.000 297.000
LF 0.000 0.00
11.50000 297.000 3,415.50
0195 614-80385 *RUMBLE STRIP 75,896.000 75,896.000
LF 0.000 0.00
0.15000 75,896.000 11,384.40
0200 614-86740 *WEATHER MONITORING SYSTEM 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0200 MATERIAL ALLOWANCE MAT FOR WEATHER STA. 0.000
LS 0.000 0.00

16,938.98000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS

0205 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
500.00000 5.000 2,500.00
0210 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0212 625-00001 CONST SURVEYING (HOUR) ADDED CONST. SURVEYING PER 71.000 71.000
105.08
HOUR 0.000 0.00
100.00000 71.000 7,100.00
0215 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
58,160.00000 1.000 58,160.00
0220 627-00005 *EPOXY PAVEMENT MARKING 1,246.000 1,246.000
GAL 0.000 0.00
46.00000 1,246.000 57,316.00
0225 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 138.000 138.000
(WORD-SYMBOL)
SF 0.000 0.00
10.00000 138.000 1,380.00
0230 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 296.000 296.000
LINE)
SF 0.000 0.00
8.00000 296.000 2,368.00
0235 630-00000 *FLAGGING 6,345.000 6,345.250
HOUR -0.250 -5.25
21.00000 6,345.000 133,245.00
0240 630-00001 *PILOT CAR OPERATION 1,033.000 977.500
HOUR 55.500 1,110.00
20.00000 1,033.000 20,660.00
0245 630-00007 *TRAFFIC CONTROL INSPECTION 140.000 138.000
DAY 2.000 150.00
75.00000 140.000 10,500.00
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 157.000 156.000
DAY 1.000 390.00

390.00000 157.000 61,230.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 9.000 7.000
EACH 2.000 50.00
25.00000 9.000 225.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 82.000
EACH 4.000 240.00
60.00000 86.000 5,160.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
75.00000 8.000 600.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
12,531.75000 3.000 37,595.25
0275 630-80360 *DRUM CHANNELIZING DEVICE 75.000 75.000
EACH 0.000 0.00
40.00000 75.000 3,000.00
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 15.000
EACH 0.000 0.00
45.00000 15.000 675.00
0285 630-80370 CONCRETE BARRIER (TEMPORARY) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0290 630-80380 *TRAFFIC CONE 200.000 200.000
EACH 0.000 0.00
6.00000 200.000 1,200.00
0295 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0300 630-85010 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0305 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0310 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 91,252.650 91,252.650
FA 0.000 0.00
1.00000 91,252.650 91,252.65
0315 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0320 700-70022 F/A OJT COLORADO TRAINING PROGRAM 48.000 48.000
FA 0.000 0.00
1.00000 48.000 48.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 630-80002 FLASH BEACON (SOLAR) MCR LINE #2 FLASH BEACON (SOLAR) 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0405 606-02003 END ANCHOR (NONFLARED) MCR LINE #3 END ANCHOR 2.000 2.000
(NONFLARE)
EACH 0.000 0.00
1,875.00000 2.000 3,750.00
0410 700-70222 F/A CELL PHONE SERV PROVIDE CELL PHONE SERVICE - 3 3,007.210 3,205.680
USERS ON PROJECT
FA -198.470 -198.47
1.00000 3,007.210 3,007.21
0500 203-00060 EMB MATL (CIP) 2,938.000 2,666.000
cy 272.000 7,616.00
28.00000 2,938.000 82,264.00
0501 603-10240 24 IN CSP 24" CSP EXT. FOR WIDENING - SAFETY 48.000 48.000
LF 0.000 0.00
60.00000 48.000 2,880.00
0502 603-10360 36 IN CSP 36" CSP EXTENSION @ WIDENING -SAFETY 32.000 32.000
LF 0.000 0.00

98.50000 32.000 3,152.00
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0503 603-30024 24 IN SES 24" SES @ WIDENING AREA - SAFETY 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0504 603-30036 36 IN SES 36" SES @ WIDENING AREA - SAFETY 2.000 2.000
EACH 0.000 0.00
775.00000 2.000 1,550.00
0505 606-20000 WIRE ROPE SAFETY FENCE 3,200.000 3,200.000
LF 0.000 0.00
23.25000 3,200.000 74,400.00
0506 606-21000 WIRE ROPE END ANCHORAGE 10.000 10.000
EACH 0.000 0.00
2,800.00000 10.000 28,000.00
0507 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION W/O AUTOPAY - 1.000 1.000
FOR SAFETY WORK
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0508 208-00020 *SILT FENCE CMO#2 SM CO#9 1,371.000 1,371.000
LF 0.000 0.00
1.75000 1,371.000 2,399.25
0509 208-00045 CONC WASHOUT STR CMO#2 SM CO#9 1.000 1.000
EACH 0.000 0.00
560.00000 1.000 560.00
0510 700-70570 F/A GUARDRAIL CMO #2 SM CO #9 1,577.340 1,577.340
FA 0.000 0.00
1.00000 1,577.340 1,577.34
0530 202-00001 *REMOVAL OF STRUCTURE MCR LINE #9 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0531 603-15048 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 48" 4.000 4.000
CSPA (SPECIAL) MCR LINE #10
LF 0.000 0.00
370.00000 4.000 1,480.00
0532 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00

6,840.00000 1.000 6,840.00
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0533 208-00010  EROSION BALES MCR LN #12 EROSION BALES 30.000 30.000
EACH 0.000 0.00
18.00000 30.000 540.00
0534 614-00012  SIGN PANEL (CLASS II) MCR LINE #13 SM CO #14 SIGN 78.000 78.000
PANEL CL-2
SF 0.000 0.00
21.00000 78.000 1,638.00
0535 614-01582  STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 104.000 104.000
SLIPBASE) MCR LN #14 SM CO14 STEEL SGN POST (2.5 IN
RD. SCH 80) PO&SB LF 0.000 0.00
32.00000 104.000 3,328.00
0600 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OVERWEIGHT -80.000 -80.000
TRUCKS
DOL 0.000 0.00
1.00000 -80.000 -80.00
CAT 0200 CURRENT AMT $  5,179,813.19 $ 7,857.13$  5,179,421.19

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0335 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0340 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,100.00000 1.000 7,100.00
0345 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
CAT 0400 CURRENT AMT $ 22,100.00 $ 0.00$ 22,100.00

PROJECT TOTAL CURRENT AMT § 5,201,913.19 $ 7,857.13 % 5,201,521.19



